

## Academic Delivery Innovation Transition Pathway – Designing the future of vocational learning at Te Pūkenga

	Q4, Oct-Dec 2020	Q1, Jan-Mar 2021	Q2, Apr-Jun 2021	Q3, Jul-Sep 2021	Q4, Oct-Dec 2021	FY, Jan-Dec 2022
<b>Te Tukunga Auaha</b> <i>Academic Delivery Innovation</i> <b>Regulating for Excellence</b>	Regulating for Excellence Te Pūkenga Academic Regulations developed Poari Akoranga Terms of Reference and forward work plan confirmed	Commence development of Regulating for Excellence policies and processes to support Academic Regulations for all delivery modes (in work, kanohi ki te kanohi, digital, blended)	Poari Akoranga membership expressions of interest for positions where membership terms are expiring	Microcredentialing national approval and accreditation process confirmed with NZQA Poari Akoranga sub-committees mobilised	Regulating for Excellence policies and processes to support Academic Regulations implemented by 1 Jan 2022	Te Pūkenga's qualification and regulatory framework design fully implemented by 1 Jan 2023
<b>Te Tukunga Auaha</b> <i>Academic Delivery Innovation</i> <b>Qualification Framework and QMS</b>	Commence stocktake of current approvals, accreditations and delivery across the subsidiary ITP network (including Mātauranga Māori)	Fully scope Quality Management System (QMS) and qualification and training transfer requirements with key stakeholders	Consultation on proposed QMS and qualification plan undertaken and implementation plan developed	QMS implementation initiated Design RPL Framework to support consistency across the network	Consultation on RPL framework design undertaken and implementation plan developed	RPL framework implementation initiated
<b>Te Tukunga Auaha</b> <i>Academic Delivery Innovation</i> <b>Delivery</b>	Draft forward work plan for sensible and staged network delivery and rationalisation of programmes	Ako T&L Directions co-developed including capability development needs, and consultation undertaken	Commence development work for pilot master programmes (Wave 1) Discipline working groups mobilised	Confirm forward workplan for network delivery and capability development (2-3 year horizon)	Finalise Te Pūkenga's 2022 investment plan Commence development work for pilot master programmes (Wave 2)	Commence network delivery of pilot master programmes
<b>Whātui Mahi Tahī</b> <i>Academic Network Collaboration</i> <b>International</b>	Plan for network delivery of online, off-shore pilot programmes	Confirm Te Pūkenga's internationalisation strategy in partnership with key stakeholders	Continue to build Te Pūkenga's international brand and refine models for network delivery	Network delivery of online, off-shore pilot programmes commences	Plan for international on-shore delivery in 2022	Pilot opportunities to innovate in international delivery
<b>Whātui Mahi Tahī</b> <i>Academic Network Collaboration</i> <b>Product Development &amp; Delivery</b>	Understand current product development plans across the network (2 year horizon), alongside qualification and programme review dates	Undertake a stocktake of product development capability across the network, including Mātauranga Māori and microcredentials	Programme development excellence framework co-developed, including Mātauranga Māori and possible product repository models	Consultation on programme development excellence framework undertaken	Implementation plan for product development design developed (link to operating model workstream)	Product development model design implementation initiated (link to operating model workstream)
<b>Whātui Mahi Tahī</b> <i>Academic Network Collaboration</i> <b>Research &amp; Rangahau</b>	Understand current rangahau Māori activity across the network	Understand current research activity across the network	Co-design of Rangahau Māori and Research strategies	Consultation on Rangahau Māori and Research strategies undertaken	Draft forward work plan to strengthen research and rangahau across the network	Approaches to strengthen research and rangahau across the network implemented
<b>Whakaumu i te ako</b> <i>Operating model</i>	Operating model work commences	Initial operating model design developed	Consultation on operating model design undertaken	Implementation plan for operating model design developed	Implementation plan for operating model design developed	Operating model design implementation initiated