Timetabling Journey

ADP System Development

ADP Go Live

Start

Project Governance

Project Team & Project Board established

Roadshows & Training

2014 — **May 2016**

June 16

Breakfast briefings

Data Validation & QA

Test Schedules

Data Capture & Entry

Update

Nest Resource

Sept 16

Publish Draft Timetable

Draft principles
Draft policy & guidelines
Draft business process
Draft change control rules

Principles
Policy & guidelines
Business process
Change control rules

Gather feedback

Publish Final Timetable

Nov 16

Jan 17

Breakfast briefings

Update

Kick Start

Model Trades Timetable

Data Validation & QA

Trades Test Schedules

Trades Data Capture & Entry

B182/183 on line

March 17

Trades briefings

Update

Principles
Policy & guidelines
Business process
Change control rules

Publish Draft Trades Timetable

Publish Trades Timetable

June 17

July 17

BAU

Trades briefings

Update

Semester 2 2017

Update

| Transformation Team | IMS | Timetabling Team | Deans | HoPPs | ALs | Project Board Working Group | All staff |