

NZQA Cat 1 Programme: 2018 Month by Month Plan

KEY:

Fully Complete

Planned

Progress to date

Unknowns – Placeholder

At risk

Later Transitions

Milestone

Completed Milestone

Last updated:

20/07/18

Project

March 2018 April 2018 May 2018 June 2018 July 2018 August 2018 Sept 2018 Oct 2018 Nov 2018 Beyond 2018

Academic Quality Project:
Quality Management Framework

Academic Dashboard Reporting

Benchmark with Otago Polytech

EER preparation and review
Independent Evaluation Review

Self-assessment & report

NZQA Review – Nov 18

Student voice and engagement Project:
Student voice

Student engagement & wellbeing

Staff engagement & Comms

Actions arising from staff e.g. survey

External stakeholder engagement

Surveys

Learning and Achievement Project:
Teacher capability

HR / L&D impacts

Micro-credentials (Badging)

Course quality assurance toolkit (TANZ)

Maori Success

Pacific Success

Compliance Project

International code of practice

Complaints

Moderation and assessment

Academic compliance

