

Timeline for Implementation of APL Changes

Revision of APL Processes Finalised, <ul style="list-style-type: none"> • Academic APL process simplified • Academic and administrative APL processes aligned and integrated • Reality-checking by staff involved and other APL stakeholders • Finalisation and approval of APL processes 	End of October 2019¹
APL Resources Ready, <ul style="list-style-type: none"> • APL Guidelines for academic and administrative staff • APL Guidelines for students • APL website page changes • APL template forms 	End of December 2019¹
APL Fees Finalised, <ul style="list-style-type: none"> • Cost recovery v affordability priorities resolved • Calculation mechanism determined • Reality-checking by staff involved and other APL stakeholders • Finalisation and approval of APL fees 	End of December 2019¹
Communications ensure all relevant staff are aware of APL Changes, <ul style="list-style-type: none"> • Burst of coverage in Unitec media in last week of January • Targeted communication to individuals and teams involved in APL processes 	End of January 2020¹
‘Launch’ of New APL System. <ul style="list-style-type: none"> • Maximum APL process support during rest of semester 1 2020 enrolments 	End of January 2020¹

¹ These timeframes are subject to change due to PeopleSoft-related changes