

NZQA Action Plan V6													
ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	
40	REC 5a: Wānanga for all new to Unitec students for S1 2020	170 days	Mon 22/07/19	Fri 13/03/20			10%	as above	as above & delegated	as above	as above	as above	
53	REC 5a: Whānau/fanau evenings in all schools for S1 2020	170 days	Mon 22/07/19	Fri 13/03/20			10%	as above	as above & delegated	as above	as above	as above	
66	REC 5a: Tuākana/Tēina mentoring in all schools in 2020	170 days	Mon 22/07/19	Fri 13/03/20			10%	All new Māori and Pacific students at UG/below are mentored	HoSS, Directors Māori & Pacific	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
79	REC 5b: Monitoring and Reporting all students	198 days	Wed 12/06/19	Fri 13/03/20	High		13%	Established systems for monitoring and	HoSS, Director SS, Manager TKK	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
80	REC 5b1: Establish Student Support Database for all students	198 days	Wed 12/06/19	Fri 13/03/20	Medium		32%	Student monitoring system is operating effectively.	HoSS, Director SS, Manager TKK, Director IT	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
81	REC 5b1: Design a monitoring & reporting systems for all students	198 days	Wed 12/06/19	Fri 13/03/20		🟡	32%	As above	as above & delegated	Director Ako			
82	REC 5b2: Student monitoring and reporting undertaken in all schools	170 days	Mon 22/07/19	Fri 13/03/20			11%	As above	as above & delegated	HoSS			
83	REC 5b2: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
84	REC 5b2: Architecture	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
85	REC 5b2: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20		🟢	50%						
86	REC 5b2: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20		🟢	50%						
87	REC 5b2: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
88	REC 5b2: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
89	REC 5b2: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
90	REC 5b2: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
91	REC 5b2: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
92	REC 5b2: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
93	REC 5b2: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20		🟡	30%						
94	REC 5b2: UPC	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						
95	REC 5b3: Establish academic committee oversight	16 days	Thu 10/10/19	Thu 31/10/19		🔴	0%	As above	Chairs Academic Committees	Chair Academic Board	PAQCs to QAB to AB		
96	REC 5c: Student academic support and pastoral care	319 days	Wed 12/06/19	Mon 31/08/20	High		15%	Academic and pastoral support systems are	HoSS, Director SS, Directors PG, Director Ako	Academic Board, ELT	Academic Board	ELT, Commissioner	
97	REC 5c: Directors and HoSSs agree on interventions	48 days	Wed 12/06/19	Fri 16/08/19		🔴	75%	as above	as above & delegated				
98	REC 5c: Student outreach programme	198 days	Wed 12/06/19	Fri 13/03/20			13%	as above	as above & delegated				
99	Develop outreach programme	198 days	Wed 12/06/19	Fri 13/03/20		🟢	53%						
100	Approve budget for outreach programme	198 days	Wed 12/06/19	Fri 13/03/20		🟡	0%						
101	REC 5c: School-level progress	170 days	Mon 22/07/19	Fri 13/03/20			11%	as above	HoSS	Exec Dean			
102	REC 5c: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20		🟡	0%						

NZQA Action Plan V6													
ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	
103	REC 5c: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			0%						
104	REC 5c: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			50%						
105	REC 5c: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			50%						
106	REC 5c: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			0%						
107	REC 5c: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%						
108	REC 5c: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			0%						
109	REC 5c: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%						
110	REC 5c: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			0%						
111	REC 5c: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			0%						
112	REC 5c: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			30%						
113	REC 5c: UPC	170 days	Mon 22/07/19	Fri 13/03/20			0%						
114	REC 5d: Course and Curriculum Design	198 days	Wed 12/06/19	Fri 13/03/20	Medium		7%	Courses and curriculum support student success,	HoSS, Director SS, Directors PG, Director Ako	Academic Board, ELT	Academic Board	ELT, Commissioner	
115	REC 5d1: "I See Me" in course design for Māori and Pacific curriculum	198 days	Wed 12/06/19	Fri 13/03/20			10%	Courses and teaching support diverse learner needs;	HoSS, Director SS, Directors PG, Director Ako	Academic Board, ELT	Academic Board	ELT, Commissioner	
116	REC 5d1: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			10%						
117	REC 5d1: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			10%						
118	REC 5d1: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			10%						
119	REC 5d1: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			10%						
120	REC 5d1: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			10%						
121	REC 5d1: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						
122	REC 5d1: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			10%						
123	REC 5d1: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						
124	REC 5d1: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			10%						
125	REC 5d1: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			10%						
126	REC 5d1: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			10%						
127	REC 5d1: UPC	170 days	Mon 22/07/19	Fri 13/03/20			10%						
128	REC 5d2: Improve poorest performing courses	198 days	Wed 12/06/19	Fri 13/03/20	High		71%	Improved Course Completion and progression	HoSS, Director SS, Directors PG, Director Ako	Academic Board, ELT	Academic Board	ELT, Commissioner	
129	REC 5d2: Directors / HoSSs agree on ~20 poorest performing courses to support	48 days	Wed 12/06/19	Fri 16/08/19			100%	as above	as above & delegated				
130	REC 5d2: Implement targeted support for priority courses	66 days	Wed 12/06/19	Wed 11/09/19			50%	as above	as above & delegated				
131	REC 5d3: Implement early low-stakes assessment in high priority Yr 1, S1 courses	198 days	Wed 12/06/19	Fri 13/03/20	Medium		0%	All Yr 1, S1 courses have	HoSS, Manager TPA	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
132	REC 5d: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			0%						
133	REC 5d: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			0%						
134	REC 5d: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			0%						
135	REC 5d: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			0%						
136	REC 5d: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			0%						

NZQA Action Plan V6													
ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	
137	REC 5d: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%						
138	REC 5d: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			0%						
139	REC 5d: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%						
140	REC 5d: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			0%						
141	REC 5d: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			0%						
142	REC 5d: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			0%						
143	REC 5d: UPC	170 days	Mon 22/07/19	Fri 13/03/20			0%						
144	REC 5e: Teaching & Learning Practices	363 days	Wed 12/06/19	Fri 30/10/20	High		10%						
145	"I See Me" in Learning & Teaching Practices	198 days	Wed 12/06/19	Fri 13/03/20			10%						
146	Applied Business	198 days	Wed 12/06/19	Fri 13/03/20			10%						
147	Architecture	198 days	Wed 12/06/19	Fri 13/03/20			10%						
148	Bridgepoint	198 days	Wed 12/06/19	Fri 13/03/20			10%						
149	Building Construction	198 days	Wed 12/06/19	Fri 13/03/20			10%						
150	Community Studies	198 days	Wed 12/06/19	Fri 13/03/20			10%						
151	Computing and Information Technology	198 days	Wed 12/06/19	Fri 13/03/20			10%						
152	Creative Industries	198 days	Wed 12/06/19	Fri 13/03/20			10%						
153	Engineering and Applied Technology	198 days	Wed 12/06/19	Fri 13/03/20			10%						
154	Environmental and Animal Science	198 days	Wed 12/06/19	Fri 13/03/20			10%						
155	Healthcare and Social Practice	198 days	Wed 12/06/19	Fri 13/03/20			10%						
156	Trades and Services	198 days	Wed 12/06/19	Fri 13/03/20			10%						
157	UPC	198 days	Wed 12/06/19	Fri 13/03/20			10%						
158	REC 5e1: Lift teacher capability in priority areas	363 days	Wed 12/06/19	Fri 30/10/20	High		10%	Evidence of improved outcomes for	HoSS, Director Ako, Directors PG	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
159	REC 5e1: Systems and processes updated for 2020	111 days	Wed 12/06/19	Wed 13/11/19			96%		HoSS, Manager TPA, Directors PG,	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
160	REC 5e1: Directors / HoSSs agree on teacher capability development priorities	86 days	Wed 12/06/19	Wed 9/10/19			100%		HoSS, Directors PG, Director Ako, Manager TPA	Director Ako, Exec Dean			
161	REC 5e1: ELT and Committee approvals for changes for 2020	111 days	Wed 12/06/19	Wed 13/11/19			100%		ELT, Academic Committees	Academic Board	Academic Board		
162	REC 5e1: Changes to associated systems (e.g. ADEPs)	111 days	Wed 12/06/19	Wed 13/11/19			90%		as above & delegated				
163	REC 5e1: Teacher Capability - Two Badges per teacher in 2020	218 days	Wed 1/01/20	Fri 30/10/20	High		0%	All Teacher Capability completed in 2020, evidence	HoSS, Directors PG, Manager TPA, Director HR	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	
164	REC 5e1: Applied Business	218 days	Wed 1/01/20	Fri 30/10/20			0%						
165	REC 5e1: Architecture	218 days	Wed 1/01/20	Fri 30/10/20			0%						
166	REC 5e1: Bridgepoint	218 days	Wed 1/01/20	Fri 30/10/20			0%						
167	REC 5e1: Building Construction	218 days	Wed 1/01/20	Fri 30/10/20			0%						
168	REC 5e1: Community Studies	218 days	Wed 1/01/20	Fri 30/10/20			0%						
169	REC 5e1: Computing and Information Technology	218 days	Wed 1/01/20	Fri 30/10/20			0%						
170	REC 5e1: Creative Industries	218 days	Wed 1/01/20	Fri 30/10/20			0%						
171	REC 5e1: Engineering and Applied Technology	218 days	Wed 1/01/20	Fri 30/10/20			0%						

NZQA Action Plan V6													
ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	
172	REC 5e1: Environmental and Animal Science	218 days	Wed 1/01/20	Fri 30/10/20			0%						
173	REC 5e1: Healthcare and Social Practice	218 days	Wed 1/01/20	Fri 30/10/20			0%						
174	REC 5e1: Trades and Services	218 days	Wed 1/01/20	Fri 30/10/20			0%						
175	REC 5e1: UPC	218 days	Wed 1/01/20	Fri 30/10/20			0%						
176	REC 5f: International Code of Practice	354 days	Fri 1/02/19	Wed 10/06/20	Medium		26%	All staff understand and apply the Code	All people managers	Director ISS	Academic Board	ELT, Commissioner	
177	REC 5f: Ensure staff capability for Code of Practice	354 days	Fri 1/02/19	Wed 10/06/20			26%		All people managers	Director ISS	Academic Board	ELT, Commissioner	
178	REC 5f: All staff complete CoP workshop	306 days	Wed 10/04/19	Wed 10/06/20			26%		as above & delegated				
179	REC 5f: Applied Business	302 days	Fri 1/02/19	Mon 30/03/20			95%						
180	REC 5f: Architecture	302 days	Fri 1/02/19	Mon 30/03/20			19%						
181	REC 5f: Bridgepoint	302 days	Fri 1/02/19	Mon 30/03/20			37%						
182	REC 5f: Building Construction	302 days	Fri 1/02/19	Mon 30/03/20			23%						
183	REC 5f: Community Studies	302 days	Fri 1/02/19	Mon 30/03/20			6%						
184	REC 5f: Computing and Information Technology	302 days	Fri 1/02/19	Mon 30/03/20			51%						
185	REC 5f: Creative Industries	302 days	Fri 1/02/19	Mon 30/03/20			7%						
186	REC 5f: Engineering and Applied Technology	302 days	Fri 1/02/19	Mon 30/03/20			11%						
187	REC 5f: Environmental and Animal Science	302 days	Fri 1/02/19	Mon 30/03/20			17%						
188	REC 5f: Healthcare and Social Practice	302 days	Fri 1/02/19	Mon 30/03/20			18%						
189	REC 5f: Trades and Services	302 days	Fri 1/02/19	Mon 30/03/20			14%						
190	REC 5f: UPC	302 days	Fri 1/02/19	Mon 30/03/20			0%						
191	REC 5f: Support Team-level progress	354 days	Fri 1/02/19	Wed 10/06/20			34%		Support Team Managers				
192	REC 8: OPERATIONALISE MĀORI SUCCESS STRATEGY	204 days	Fri 1/02/19	Wed 13/11/19	High		55%	All targets met within timeframes					
193	REC 8a: Develop a realistic Operational Plan	111 days	Wed 8/05/19	Wed 9/10/19			51%	Full operationalisable Plan in place	Director Māori Success	Exec Director Student Success	Academic Board	ELT, Commissioner	
194	REC 8a: Develop Operationalisable Plan	151 days	Wed 13/03/19	Wed 9/10/19			90%		as above & delegated				
195	REC 8a: Plan endorsed by Rūnanga	111 days	Wed 8/05/19	Wed 9/10/19			50%		as above & delegated				
196	REC 8a: Plan endorsed by Academic Board	111 days	Wed 8/05/19	Wed 9/10/19			50%		as above & delegated				

