

ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	Any issues?	Scheduled Finish	Baseline Estimated Finish	
1	<b>1 UNITEC 2019 ACADEMIC QUALITY ACTION PLAN</b>	<b>456 days</b>	<b>Fri 1/02/19</b>	<b>Fri 30/10/20</b>			<b>40%</b>						<b>No</b>	<b>Fri 30/10/20</b>	<b>Fri 30/10/20</b>	
2	<b>1.1 REC 1: ESTABLISH AND IMPLEMENT STUDENT ACHIEVEMENT TARGETS</b>	<b>86 days</b>	<b>Wed 12/06/19</b>	<b>Wed 9/10/19</b>			<b>88%</b>						<b>No</b>	<b>Wed 9/10/19</b>	<b>Wed 9/10/19</b>	
3	<b>1.1.1 REC 1a: Set student achievement targets</b>	<b>58 days</b>	<b>Wed 12/06/19</b>	<b>Fri 30/08/19</b>	High		<b>88%</b>	Clarity of intent and targets across Unitec staff	as per below	Chair Academic Board	Academic Board, ELT	ELT, Commissioner	<b>No</b>	<b>Fri 30/08/19</b>	<b>Wed 10/07/19</b>	
4	1.1.1.1 REC 1a: Set overall EPI targets - Academic Board	21 days	Wed 12/06/19	Wed 10/07/19			90%		Academic Board	as above	as above	as above	No	Wed 10/07/19	Wed 10/07/19	
5	1.1.1.2 REC 1a: Maori targets - Director Maori Success	1 day	Wed 12/06/19	Wed 12/06/19			100%		Director Māori Success	as above	as above	as above	No	Wed 12/06/19	Wed 12/06/19	
6	1.1.1.3 REC 1a: Pacific targets - Director Pacific Success	1 day	Wed 12/06/19	Wed 12/06/19			100%		Director Pacific Success	as above	as above	as above	No	Wed 12/06/19	Wed 12/06/19	
7	1.1.1.4 REC 1a: Academic Board endorse targets	21 days	Wed 12/06/19	Wed 10/07/19			100%			Chair Academic Board	Academic Board	as above	No	Wed 10/07/19	Wed 10/07/19	
8	1.1.1.5 REC 1a: ELT approve targets	50 days	Mon 24/06/19	Fri 30/08/19			90%						No	Fri 30/08/19	Mon 24/06/19	
9	1.1.1.6 REC 1a: Commissioner approves targets	58 days	Wed 12/06/19	Fri 30/08/19			80%						No	Fri 30/08/19	Mon 24/06/19	
10	<b>1.1.2 REC 1b: Communicate targets to Staff and Stakeholders</b>	<b>23 days</b>	<b>Wed 10/07/19</b>	<b>Fri 9/08/19</b>	Medium		<b>80%</b>						<b>No</b>	<b>Fri 9/08/19</b>	<b>Fri 9/08/19</b>	
11	1.1.2.1 REC 1b: Checkpoint event, Nest and email announcements	23 days	Wed 10/07/19	Fri 9/08/19			80%						No	Fri 9/08/19	Fri 9/08/19	
12	<b>1.1.3 REC 1c: Oversee and report on targets at Academic Board</b>	<b>66 days</b>	<b>Wed 10/07/19</b>	<b>Wed 9/10/19</b>	High		<b>90%</b>	Improved monitoring and earlier interventions	Sub-Committees, Support Teams	Chair Academic Board	Academic Board	ELT, Commissioner	<b>No</b>	<b>Wed 9/10/19</b>	<b>Wed 9/10/19</b>	
13	1.1.3.1 REC 1c: Director Priority Groups report monthly	66 days	Wed 10/07/19	Wed 9/10/19			100%		Directors PG	as above	as above	as above	No	Wed 9/10/19	Wed 9/10/19	
14	1.1.3.2 REC 1c: Support Teams report monthly or as required on all QMS elements	66 days	Wed 10/07/19	Wed 9/10/19			80%		Support Teams	as above	as above	as above	No	Wed 9/10/19	Wed 9/10/19	
15	<b>1.2 REC 3 &amp; 5: STUDENT SUPPORT &amp; COMPLETION - "I SEE ME" INITIATIVES</b>	<b>303 days</b>	<b>Fri 1/02/19</b>	<b>Tue 31/03/20</b>	High		<b>33%</b>						<b>No</b>	<b>Fri 30/10/20</b>	<b>Tue 31/03/20</b>	
16	1.2.1 Approve budget for "I See Me" initiatives	195 days	Fri 1/02/19	Thu 31/10/19			90%						No	Thu 31/10/19	NA	
17	1.2.2 Establish Moodle and other support resources	195 days	Fri 1/02/19	Thu 31/10/19			90%						No	Thu 31/10/19	NA	
18	1.2.3 Establish school-level reporting on all initiatives	195 days	Fri 1/02/19	Thu 31/10/19			60%						No	Thu 31/10/19	NA	
19	<b>1.2.4 REC 3a: Undertake detailed study on reasons for non-completion</b>	<b>275 days</b>	<b>Wed 12/06/19</b>	<b>Tue 30/06/20</b>	Medium		<b>14%</b>	All Staff engagment to understand and use data effectively. Sharing best practice. Improved outcomes.	Director Student Success, Manager TKK, Directors PG	Director Ako	Academic Board	ELT, Commissioner	<b>No</b>	<b>Tue 30/06/20</b>	<b>Tue 31/12/19</b>	
20	1.2.4.1 REC 3a: Identify existing data on non-completion	66 days	Wed 12/06/19	Wed 11/09/19			80%		as above & delegated	as above	as above	as above	No	Wed 11/09/19	Wed 11/09/19	
21	1.2.4.2 REC 3a: Identify gaps in data on non-completion	66 days	Wed 12/06/19	Wed 11/09/19			50%		as above & delegated	as above	as above	as above	No	Wed 11/09/19	Wed 11/09/19	
22	<b>1.2.4.3 REC 3a: Undertake further study and data collection on reasons for non-completion</b>	<b>275 days</b>	<b>Wed 12/06/19</b>	<b>Tue 30/06/20</b>			<b>3%</b>		as above & delegated	as above	as above	as above	<b>No</b>	<b>Tue 30/06/20</b>	<b>Tue 31/12/19</b>	
23	1.2.4.3.1 Review existing Unitec student data on non-completers	153 days	Sun 1/12/19	Tue 30/06/20			10%						No	Wed 1/07/20	NA	
24	1.2.4.3.2 Use new Student Tracking/Monitoring data in 2020 to track at-risk and non-completers	153 days	Sun 1/12/19	Tue 30/06/20			0%						No	Fri 10/01/20	NA	
25	1.2.4.3.3 Collect further data from recent non-completers	153 days	Sun 1/12/19	Tue 30/06/20			0%						No	Fri 10/01/20	NA	
26	1.2.4.3.4 Collect further data from relevant Support Teams and teachers	153 days	Sun 1/12/19	Tue 30/06/20			0%						No	Fri 10/01/20	NA	
27	<b>1.2.5 REC 3b: Ensure Academic Board monitors this study and works on interventions</b>	<b>145 days</b>	<b>Wed 12/06/19</b>	<b>Tue 31/12/19</b>	Medium		<b>0%</b>		Chair Academic Board		Academic Board	ELT, Commissioner	<b>No</b>	<b>Thu 22/08/19</b>	<b>Tue 31/12/19</b>	
28	<b>1.2.6 REC 5a: Student transition and first six weeks</b>	<b>198 days</b>	<b>Wed 12/06/19</b>	<b>Fri 13/03/20</b>	High		<b>30%</b>	Improved retention, particularly for Priority Groups	HoSs, Directors PG, Director SS, Manager TKK, Manager TPA, Director Operations	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	<b>No</b>	<b>Fri 13/03/20</b>	<b>Tue 31/03/20</b>	
29	1.2.6.1 REC 5a: Directors and HoSs agree on Success & Retention (I See Me) initiatives	48 days	Wed 12/06/19	Fri 16/08/19			100%	as above	as above & delegated	as above		as above	No	Fri 16/08/19	Fri 16/08/19	
30	1.2.6.2 Rec 5a: Resources provided to support S&R activities (Moodle, etc)	80 days	Wed 12/06/19	Tue 1/10/19			100%						No	Tue 1/10/19	NA	
31	<b>1.2.6.3 REC 5a: Pōhiri for all new to Unitec students and their staff in 2020</b>	<b>170 days</b>	<b>Mon 22/07/19</b>	<b>Fri 13/03/20</b>			<b>31%</b>	as above	as above & delegated	as above	PAQCs to QAB	as above	<b>No</b>	<b>Fri 13/03/20</b>	<b>Thu 31/10/19</b>	
32	1.2.6.3.1 REC 5a: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
33	1.2.6.3.2 REC 5a: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
34	1.2.6.3.3 REC 5a: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
35	1.2.6.3.4 REC 5a: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
36	1.2.6.3.5 REC 5a: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
37	1.2.6.3.6 REC 5a: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
38	1.2.6.3.7 REC 5a: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
39	1.2.6.3.8 REC 5a: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%	NA for 2020					No	Fri 13/03/20	NA	
40	1.2.6.3.9 REC 5a: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			70%						No	Fri 13/03/20	NA	
41	1.2.6.3.10 REC 5a: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
42	1.2.6.3.11 REC 5a: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
43	1.2.6.3.12 REC 5a: UPC	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
44	<b>1.2.6.4 REC 5a: Wānanga for all new to Unitec students for S1 2020</b>	<b>170 days</b>	<b>Mon 22/07/19</b>	<b>Fri 13/03/20</b>			<b>32%</b>	as above	as above & delegated	as above	as above	as above	<b>No</b>	<b>Fri 13/03/20</b>	<b>Thu 31/10/19</b>	
45	1.2.6.4.1 REC 5a: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
46	1.2.6.4.2 REC 5a: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
47	1.2.6.4.3 REC 5a: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
48	1.2.6.4.4 REC 5a: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
49	1.2.6.4.5 REC 5a: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
50	1.2.6.4.6 REC 5a: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
51	1.2.6.4.7 REC 5a: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
52	1.2.6.4.8 REC 5a: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%	NA for 2020					No	Fri 13/03/20	NA	
53	1.2.6.4.9 REC 5a: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
54	1.2.6.4.10 REC 5a: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
55	1.2.6.4.11 REC 5a: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
56	1.2.6.4.12 REC 5a: UPC	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
57	<b>1.2.6.5 REC 5a: Whānau/fanau evenings in all schools for S1 2020</b>	<b>170 days</b>	<b>Mon 22/07/19</b>	<b>Fri 13/03/20</b>			<b>27%</b>	as above	as above & delegated	as above	as above	as above	<b>No</b>	<b>Fri 13/03/20</b>	<b>Thu 31/10/19</b>	
58	1.2.6.5.1 REC 5a: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
59	1.2.6.5.2 REC 5a: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
60	1.2.6.5.3 REC 5a: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			0%						No	Fri 13/03/20	NA	
61	1.2.6.5.4 REC 5a: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
62	1.2.6.5.5 REC 5a: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
63	1.2.6.5.6 REC 5a: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
64	1.2.6.5.7 REC 5a: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
65	1.2.6.5.8 REC 5a: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			0%	NA for 2020					No	Fri 13/03/20	NA	
66	1.2.6.5.9 REC 5a: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			40%						No	Fri 13/03/20	NA	
67	1.2.6.5.10 REC 5a: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
68	1.2.6.5.11 REC 5a: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
69	1.2.6.5.12 REC 5a: UPC	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
70	<b>1.2.6.6 REC 5a: Tuākana/Tēina mentoring in all schools in 2020</b>	<b>170 days</b>	<b>Mon 22/07/19</b>	<b>Fri 13/03/20</b>			<b>27%</b>	All new Māori and Pacific students at UG/below are mentored	HoSS, Directors Māori & Pacific	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	<b>No</b>	<b>Fri 13/03/20</b>	<b>Tue 31/03/20</b>	
71	1.2.6.6.1 REC 5a: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
72	1.2.6.6.2 REC 5a: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
73	1.2.6.6.3 REC 5a: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	

ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	Any issues?	Scheduled Finish	Baseline Estimated Finish	
74	1.2.6.6.4 REC 5a: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			85%						No	Fri 13/03/20	NA	
75	1.2.6.6.5 REC 5a: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
76	1.2.6.6.6 REC 5a: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
77	1.2.6.6.7 REC 5a: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
78	1.2.6.6.8 REC 5a: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
79	1.2.6.6.9 REC 5a: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			30%						No	Fri 13/03/20	NA	
80	1.2.6.6.10 REC 5a: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
81	1.2.6.6.11 REC 5a: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
82	1.2.6.6.12 REC 5a: UPC	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
83	1.2.7 REC 5b: Monitoring and Reporting all students	198 days	Wed 12/06/19	Fri 13/03/20	High		37%	Established systems for monitoring and reporting. Improved Student monitoring system is operating effectively.	HoSS, Director SS, Manager TKK	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Fri 13/03/20	Tue 31/03/20	
84	1.2.7.1 REC 5b1: Establish Student Support Database for all students	198 days	Wed 12/06/19	Fri 13/03/20	Medium		60%		HoSS, Director SS, Manager TKK, Director IT	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Fri 13/03/20	Thu 31/10/19	
85	1.2.7.1.1 REC 5b1: Design a monitoring & reporting systems for all students	198 days	Wed 12/06/19	Fri 13/03/20			60%	As above	as above & delegated	Director Ako			No	Fri 13/03/20	Wed 9/10/19	
86	1.2.7.2 REC 5b2: Student monitoring and reporting undertaken in all schools	170 days	Mon 22/07/19	Fri 13/03/20			35%	As above	as above & delegated	HoSS			No	Fri 13/03/20	Thu 10/10/19	
87	1.2.7.2.1 REC 5b2: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
88	1.2.7.2.2 REC 5b2: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
89	1.2.7.2.3 REC 5b2: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
90	1.2.7.2.4 REC 5b2: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
91	1.2.7.2.5 REC 5b2: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			95%						No	Fri 13/03/20	NA	
92	1.2.7.2.6 REC 5b2: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
93	1.2.7.2.7 REC 5b2: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
94	1.2.7.2.8 REC 5b2: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
95	1.2.7.2.9 REC 5b2: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
96	1.2.7.2.10 REC 5b2: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
97	1.2.7.2.11 REC 5b2: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			30%						No	Fri 13/03/20	NA	
98	1.2.7.2.12 REC 5b2: UPC	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
99	1.2.7.3 REC 5b3: Establish academic committee oversight	16 days	Thu 10/10/19	Thu 31/10/19			0%	As above	Chairs Academic Committee	Chair Academic Board	PAQCs to QAB t		No	Wed 3/07/19	Thu 31/10/19	
100	1.2.8 REC 5c: Student academic support and pastoral care	319 days	Wed 12/06/19	Mon 31/08/20	High		36%	Academic and pastoral support systems	HoSS, Director SS, Directors	Academic Board, ELT	Academic Board	ELT, Commissioner	No	Fri 13/03/20	Mon 31/08/20	
101	1.2.8.1 REC 5c: Directors and HoSSs agree on interventions	48 days	Wed 12/06/19	Fri 16/08/19			80%	as above	as above & delegated				No	Fri 16/08/19	Fri 16/08/19	
102	1.2.8.2 REC 5c: Student outreach programme	198 days	Wed 12/06/19	Fri 13/03/20			35%	as above	as above & delegated				No	Fri 13/03/20	Tue 31/03/20	
103	1.2.8.2.1 Develop outreach programme	198 days	Wed 12/06/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
104	1.2.8.2.2 Approve budget for outreach programme	198 days	Wed 12/06/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
105	1.2.8.2.3 REC 5c: School-level progress	170 days	Mon 22/07/19	Fri 13/03/20			33%	as above	HoSS	Exec Dean			No	Fri 13/03/20	Mon 31/08/20	
106	1.2.8.2.3.1 REC 5c: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
107	1.2.8.2.3.2 REC 5c: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
108	1.2.8.2.3.3 REC 5c: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
109	1.2.8.2.3.4 REC 5c: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
110	1.2.8.2.3.5 REC 5c: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
111	1.2.8.2.3.6 REC 5c: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
112	1.2.8.2.3.7 REC 5c: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
113	1.2.8.2.3.8 REC 5c: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
114	1.2.8.2.3.9 REC 5c: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
115	1.2.8.2.3.10 REC 5c: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
116	1.2.8.2.3.11 REC 5c: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			30%						No	Fri 13/03/20	NA	
117	1.2.8.2.3.12 REC 5c: UPC	170 days	Mon 22/07/19	Fri 13/03/20			70%						No	Fri 13/03/20	NA	
118	1.2.9 REC 5d: Course and Curriculum Design	198 days	Wed 12/06/19	Fri 13/03/20	Medium		50%	Courses and curriculum support studies	HoSS, Director SS, Directors	Academic Board, ELT	Academic Board	ELT, Commissioner	No	Fri 13/03/20	Tue 31/03/20	
119	1.2.9.1 REC 5d1: "I See Me" in course design for Māori and Pacific curriculum	198 days	Wed 12/06/19	Fri 13/03/20			35%	Courses and teaching support diverse	HoSS, Director SS, Directors	Academic Board, ELT	Academic Board	ELT, Commissioner	No	Fri 13/03/20	Tue 31/03/20	
120	1.2.9.1.1 REC 5d1: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
121	1.2.9.1.2 REC 5d1: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
122	1.2.9.1.3 REC 5d1: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
123	1.2.9.1.4 REC 5d1: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
124	1.2.9.1.5 REC 5d1: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			80%						No	Fri 13/03/20	NA	
125	1.2.9.1.6 REC 5d1: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			25%						No	Fri 13/03/20	NA	
126	1.2.9.1.7 REC 5d1: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			40%						No	Fri 13/03/20	NA	
127	1.2.9.1.8 REC 5d1: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
128	1.2.9.1.9 REC 5d1: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			50%						No	Fri 13/03/20	NA	
129	1.2.9.1.10 REC 5d1: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			30%						No	Fri 13/03/20	NA	
130	1.2.9.1.11 REC 5d1: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
131	1.2.9.1.12 REC 5d1: UPC	170 days	Mon 22/07/19	Fri 13/03/20			25%						No	Fri 13/03/20	NA	
132	1.2.9.2 REC 5d2: Improve poorest performing courses	198 days	Wed 12/06/19	Fri 13/03/20	High		71%	Improved Course Completion and progress	HoSS, Director SS, Directors	Academic Board, ELT	Academic Board	ELT, Commissioner	No	Wed 11/09/19	Tue 31/03/20	
133	1.2.9.2.1 REC 5d2: Directors / HoSSs agree on ~20 poorest performing courses to support	48 days	Wed 12/06/19	Fri 16/08/19			100%	as above	as above & delegated				No	Fri 16/08/19	Fri 16/08/19	
134	1.2.9.2.2 REC 5d2: Implement targeted support for priority courses	66 days	Wed 12/06/19	Wed 11/09/19			50%	as above	as above & delegated				No	Wed 11/09/19	Wed 11/09/19	
135	1.2.9.3 REC 5d3: Implement early low-stakes assessment in high priority Yr 1, S1 courses	198 days	Wed 12/06/19	Fri 13/03/20	Medium		63%	All Yr 1, S1 courses have low-stakes assessment in place (other than by	HoSS, Manager TPA	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Fri 13/03/20	Tue 31/03/20	
136	1.2.9.3.1 REC 5d: Applied Business	170 days	Mon 22/07/19	Fri 13/03/20			75%						No	Fri 13/03/20	NA	
137	1.2.9.3.2 REC 5d: Architecture	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
138	1.2.9.3.3 REC 5d: Bridgepoint	170 days	Mon 22/07/19	Fri 13/03/20			90%						No	Fri 13/03/20	NA	
139	1.2.9.3.4 REC 5d: Building Construction	170 days	Mon 22/07/19	Fri 13/03/20			55%						No	Fri 13/03/20	NA	
140	1.2.9.3.5 REC 5d: Community Studies	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
141	1.2.9.3.6 REC 5d: Computing and Information Technology	170 days	Mon 22/07/19	Fri 13/03/20			25%						No	Fri 13/03/20	NA	
142	1.2.9.3.7 REC 5d: Creative Industries	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
143	1.2.9.3.8 REC 5d: Engineering and Applied Technology	170 days	Mon 22/07/19	Fri 13/03/20			25%						No	Fri 13/03/20	NA	
144	1.2.9.3.9 REC 5d: Environmental and Animal Science	170 days	Mon 22/07/19	Fri 13/03/20			70%						No	Fri 13/03/20	NA	
145	1.2.9.3.10 REC 5d: Healthcare and Social Practice	170 days	Mon 22/07/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
146	1.2.9.3.11 REC 5d: Trades and Services	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
147	1.2.9.3.12 REC 5d: UPC	170 days	Mon 22/07/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
148	1.2.10 REC 5e: Teaching & Learning Practices	363 days	Wed 12/06/19	Fri 30/10/20	High		23%						No	Fri 30/10/20	Fri 30/10/20	
149	1.2.10.1 REC 5e: "I See Me" in Learning & Teaching Practices	198 days	Wed 12/06/19	Fri 13/03/20			32%						No	Fri 13/03/20	NA	

ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	Any issues?	Scheduled Finish	Baseline Estimated Finish	
150	1.2.10.1.1 REC 5e: Applied Business	198 days	Wed 12/06/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
151	1.2.10.1.2 REC 5e: Architecture	198 days	Wed 12/06/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
152	1.2.10.1.3 REC 5e: Bridgepoint	198 days	Wed 12/06/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
153	1.2.10.1.4 REC 5e: Building Construction	198 days	Wed 12/06/19	Fri 13/03/20			42%						No	Fri 13/03/20	NA	
154	1.2.10.1.5 REC 5e: Community Studies	198 days	Wed 12/06/19	Fri 13/03/20			90%						No	Fri 13/03/20	NA	
155	1.2.10.1.6 REC 5e: Computing and Information Technology	198 days	Wed 12/06/19	Fri 13/03/20			25%						No	Fri 13/03/20	NA	
156	1.2.10.1.7 REC 5e: Creative Industries	198 days	Wed 12/06/19	Fri 13/03/20			20%						No	Fri 13/03/20	NA	
157	1.2.10.1.8 REC 5e: Engineering and Applied Technology	198 days	Wed 12/06/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
158	1.2.10.1.9 REC 5e: Environmental and Animal Science	198 days	Wed 12/06/19	Fri 13/03/20			33%						No	Fri 13/03/20	NA	
159	1.2.10.1.10 REC 5e: Healthcare and Social Practice	198 days	Wed 12/06/19	Fri 13/03/20			10%						No	Fri 13/03/20	NA	
160	1.2.10.1.11 REC 5e: Trades and Services	198 days	Wed 12/06/19	Fri 13/03/20			100%						No	Fri 13/03/20	NA	
161	1.2.10.1.12 REC 5e: UPC	198 days	Wed 12/06/19	Fri 13/03/20			25%						No	Fri 13/03/20	NA	
162	1.2.10.2 REC 5e1: Lift teacher capability in priority areas	363 days	Wed 12/06/19	Fri 30/10/20	High		15%	Evidence of improved outcomes for students from Capability	HoSS, Director Ako, Directors PG	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Fri 30/10/20	Fri 30/10/20	
163	1.2.10.2.1 REC 5e1: Teacher Capability - Two Badges per teacher in 2020	218 days	Wed 1/01/20	Fri 30/10/20	High		5%	All Teacher Capability completed in 2020, evidence provided	HoSS, Directors PG, Manager TPA, Director HR	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Fri 30/10/20	Fri 30/10/20	
164	1.2.10.2.1.1 REC 5e1: Applied Business	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
165	1.2.10.2.1.2 REC 5e1: Architecture	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
166	1.2.10.2.1.3 REC 5e1: Bridgepoint	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
167	1.2.10.2.1.4 REC 5e1: Building Construction	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
168	1.2.10.2.1.5 REC 5e1: Community Studies	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
169	1.2.10.2.1.6 REC 5e1: Computing and Information Technology	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
170	1.2.10.2.1.7 REC 5e1: Creative Industries	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
171	1.2.10.2.1.8 REC 5e1: Engineering and Applied Technology	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
172	1.2.10.2.1.9 REC 5e1: Environmental and Animal Science	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
173	1.2.10.2.1.10 REC 5e1: Healthcare and Social Practice	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
174	1.2.10.2.1.11 REC 5e1: Trades and Services	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
175	1.2.10.2.1.12 REC 5e1: UPC	218 days	Wed 1/01/20	Fri 30/10/20			5%						No	Fri 30/10/20	NA	
176	1.2.10.2.2 REC 5e1: Systems and processes updated for 2020	111 days	Wed 12/06/19	Wed 13/11/19			100%		HoSS, Manager TPA, Directors PG, Director HR	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Wed 13/11/19	Wed 13/11/19	
177	1.2.10.2.2.1 REC 5e1: Directors / HoSS agree on teacher capability development priorities	86 days	Wed 12/06/19	Wed 9/10/19			100%		HoSS, Directors PG, Director Ako, Manager TPA	Director Ako, Exec Dean			No	Wed 9/10/19	Wed 9/10/19	
178	1.2.10.2.2.2 REC 5e1: ELT and Committee approvals for changes for 2020	111 days	Wed 12/06/19	Wed 13/11/19			100%		ELT, Academic Committees	Academic Board	Academic Board		No	Wed 13/11/19	Wed 13/11/19	
179	1.2.10.2.2.3 REC 5e1: Changes to associated systems (e.g. ADEPs)	111 days	Wed 12/06/19	Wed 13/11/19			100%		as above & delegated				No	Wed 13/11/19	Wed 13/11/19	
180	1.2.11 REC 5f: International Code of Practice	354 days	Fri 1/02/19	Wed 10/06/20	Medium		29%	All staff understand and apply the CoP	All people managers	Director ISS	Academic Board	ELT, Commissioner	No	Wed 10/06/20	Wed 10/06/20	
181	1.2.11.1 REC 5f: Ensure staff capability for Code of Practice	306 days	Wed 10/04/19	Wed 10/06/20			29%		All people managers	Director ISS	Academic Board	ELT, Commissioner	No	Wed 10/06/20	Wed 10/06/20	
182	1.2.11.1.1 REC 5f: All staff complete CoP workshop	306 days	Wed 10/04/19	Wed 10/06/20			29%		as above & delegated				No	Wed 10/06/20	Wed 10/06/20	
183	1.2.11.1.1.1 REC 5f: Applied Business	306 days	Wed 10/04/19	Wed 10/06/20			95%						No	Wed 10/06/20	NA	
184	1.2.11.1.1.2 REC 5f: Architecture	306 days	Wed 10/04/19	Wed 10/06/20			0%						No	Wed 10/06/20	NA	
185	1.2.11.1.1.3 REC 5f: Bridgepoint	306 days	Wed 10/04/19	Wed 10/06/20			10%						No	Wed 10/06/20	NA	
186	1.2.11.1.1.4 REC 5f: Building Construction	306 days	Wed 10/04/19	Wed 10/06/20			30%						No	Wed 10/06/20	NA	
187	1.2.11.1.1.5 REC 5f: Community Studies	306 days	Wed 10/04/19	Wed 10/06/20			10%						No	Wed 10/06/20	NA	
188	1.2.11.1.1.6 REC 5f: Computing and Information Technology	306 days	Wed 10/04/19	Wed 10/06/20			75%						No	Wed 10/06/20	NA	
189	1.2.11.1.1.7 REC 5f: Creative Industries	306 days	Wed 10/04/19	Wed 10/06/20			10%						No	Wed 10/06/20	NA	
190	1.2.11.1.1.8 REC 5f: Engineering and Applied Technology	306 days	Wed 10/04/19	Wed 10/06/20			0%	NA for 2020					No	Wed 10/06/20	NA	
191	1.2.11.1.1.9 REC 5f: Environmental and Animal Science	306 days	Wed 10/04/19	Wed 10/06/20			10%						No	Wed 10/06/20	NA	
192	1.2.11.1.1.10 REC 5f: Healthcare and Social Practice	306 days	Wed 10/04/19	Wed 10/06/20			10%						No	Wed 10/06/20	NA	
193	1.2.11.1.1.11 REC 5f: Trades and Services	306 days	Wed 10/04/19	Wed 10/06/20			10%						No	Wed 10/06/20	NA	
194	1.2.11.1.1.12 REC 5f: UPC	306 days	Wed 10/04/19	Wed 10/06/20			85%						No	Wed 10/06/20	NA	
195	1.2.11.1.1.13 REC 5f: Support Team-level progress	306 days	Wed 10/04/19	Wed 10/06/20			30%	Tracy Chapman	Support Team Managers				No	Wed 10/06/20	Wed 10/06/20	
196	1.3 REC 8: OPERATIONALISE MĀORI SUCCESS STRATEGY	204 days	Fri 1/02/19	Wed 13/11/19	High		80%	All targets met within timeframes					No	Wed 13/11/19	Wed 13/11/19	
197	1.3.1 REC 8a: Develop a realistic Operational Plan	111 days	Wed 8/05/19	Wed 9/10/19			100%	Full operationalisable Plan in place	Director Māori Success	Exec Director Student Success	Academic Board	ELT, Commissioner	No	Wed 9/10/19	Wed 9/10/19	
198	1.3.1.1 REC 8a: Develop Operationalisable Plan	151 days	Wed 13/03/19	Wed 9/10/19			100%		as above & delegated				No	Wed 9/10/19	Wed 9/10/19	
199	1.3.1.2 REC 8a: Plan endorsed by Rūnanga	111 days	Wed 8/05/19	Wed 9/10/19			100%		as above & delegated				No	Wed 9/10/19	Wed 9/10/19	
200	1.3.1.3 REC 8a: Plan endorsed by Academic Board	111 days	Wed 8/05/19	Wed 9/10/19			100%		as above & delegated				No	Wed 9/10/19	Wed 9/10/19	
201	1.3.1.4 REC 8a: Plan approved by ELT	111 days	Wed 8/05/19	Wed 9/10/19			100%		as above & delegated				No	Wed 9/10/19	Wed 9/10/19	
202	1.3.2 REC 8b: Set targets and develop associated activities	113 days	Wed 13/03/19	Fri 16/08/19	High		92%	Whole institute ownership of targets, actions, outcomes; clear	Director Māori Success	Exec Director Student Success	Academic Board	ELT, Commissioner	No	Fri 16/08/19	Fri 16/08/19	
203	1.3.2.1 REC 8b: Set targets for main EPs	86 days	Wed 13/03/19	Wed 10/07/19			100%		as above				No	Wed 10/07/19	Wed 10/07/19	
204	1.3.2.2 REC 8b: Ensure targets and activities are in School Action Plans	20 days	Mon 22/07/19	Fri 16/08/19			60%		as above & HoSS				No	Fri 16/08/19	Fri 16/08/19	
205	1.3.3 REC 8c: Ensure monitoring of progress against targets	66 days	Wed 10/07/19	Wed 9/10/19	High		94%	Regular, effective monitoring allows effective interventions	Director Māori Success	Exec Director Student Success	Academic Board	ELT, Commissioner	No	Wed 9/10/19	Wed 9/10/19	
206	1.3.3.1 REC 8c: Director Māori Success reports at Academic Board (ongoing)	46 days	Wed 10/07/19	Wed 11/09/19			100%		as above				No	Wed 11/09/19	Wed 11/09/19	
207	1.3.3.2 REC 8c: Academic Board monitors and supports interventions (ongoing)	66 days	Wed 10/07/19	Wed 9/10/19			90%		Chair Academic Board				No	Wed 9/10/19	Wed 9/10/19	
208	1.3.4 REC 8d: Maintain demonstrable support of Māori communities for MSS	204 days	Fri 1/02/19	Wed 13/11/19			40%	Evidence of support	Director Māori Success	Exec Director Student Success	Rūnanga, Academic	ELT, Commissioner	No	Wed 13/11/19	Wed 13/11/19	
209	1.3.4.1 REC 8d: Provide evidence of process for community impact in decision-making	176 days	Wed 13/03/19	Wed 13/11/19	High		40%	As above	as above				No	Wed 13/11/19	Wed 13/11/19	
210	1.3.5 REC 8e: Establish a Code of Practice for Māori Students	74 days	Mon 22/07/19	Thu 31/10/19			10%	Code of Practice is operational	Director Māori Success	Exec Director Student Success	Rūnanga, Academic	ELT, Commissioner	No	Thu 31/10/19	Thu 31/10/19	
211	1.3.5.1 REC 8e: Code of Practice - details tba	74 days	Mon 22/07/19	Thu 31/10/19			10%		as above				No	Thu 31/10/19	Thu 31/10/19	
212	1.4 REC 9: OPERATIONALISE PACIFIC SUCCESS STRATEGY	176 days	Wed 13/03/19	Wed 13/11/19			80%	All targets met within timeframes	Director Pacific Success	Exec Director Student Success	Fono, Academic	ELT, Commissioner	No	Wed 13/11/19	Wed 13/11/19	
213	1.4.1 REC 9a: Develop a realistic Operational Plan	111 days	Wed 8/05/19	Wed 9/10/19			100%	Full operationalisable Plan in place	Director Pacific Success	Exec Director Student Success	Academic Board	ELT, Commissioner	No	Wed 9/10/19	Wed 9/10/19	
214	1.4.1.1 REC 9a: Develop Operationalisable Plan	151 days	Wed 13/03/19	Wed 9/10/19			100%		as above				No	Wed 9/10/19	Wed 9/10/19	
215	1.4.1.2 REC 9a: Plan endorsed by Fono	111 days	Wed 8/05/19	Wed 9/10/19			100%		as above				No	Wed 9/10/19	Wed 9/10/19	
216	1.4.1.3 REC 9a: Plan endorsed by Academic Board	111 days	Wed 8/05/19	Wed 9/10/19			100%		as above				No	Wed 9/10/19	Wed 9/10/19	
217	1.4.1.4 REC 9a: Plan approved by ELT	111 days	Wed 8/05/19	Wed 9/10/19			100%		as above				No	Wed 9/10/19	Wed 9/10/19	
218	1.4.2 REC 9b: Set targets and develop associated activities	113 days	Wed 13/03/19	Fri 16/08/19			92%	Whole institute ownership of targets, actions, outcomes; clear	Director Pacific Success	Exec Director Student Success	Academic Board	ELT, Commissioner	No	Fri 16/08/19	Fri 16/08/19	



ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	Any issues?	Scheduled Finish	Baseline Estimated Finish	
219	1.4.2.1 REC 9b: Set targets for main EPIs	86 days	Wed 13/03/19	Wed 10/07/19			100%		as above				No	Wed 10/07/19	Wed 10/07/19	
220	1.4.2.2 REC 9b: Ensure targets and activities are in School Action Plans	20 days	Mon 22/07/19	Fri 16/08/19			60%		as above & HoSS				No	Fri 16/08/19	Fri 16/08/19	
221	1.4.3 REC 9c: Ensure monitoring of progress against targets	66 days	Wed 10/07/19	Wed 9/10/19			94%	Regular, effective monitoring allows effective interventions	Director Pacific Success	Exec Director Student Success	Academic Board	ELT, Commissioner	No	Wed 9/10/19	Wed 9/10/19	
222	1.4.3.1 REC 9c: Director Pacific Success reports at Academic Board (ongoing)	46 days	Wed 10/07/19	Wed 11/09/19			100%		as above				No	Wed 11/09/19	Wed 11/09/19	
223	1.4.3.2 REC 9c: Academic Board monitors and supports interventions (ongoing)	66 days	Wed 10/07/19	Wed 9/10/19			90%		Chair Academic Board				No	Wed 9/10/19	Wed 9/10/19	
224	1.4.4 REC 9d: Maintain demonstrable support of Pacific communities for Pacific SS	176 days	Wed 13/03/19	Wed 13/11/19			40%	Evidence of support	Director Pacific Success	Exec Director Student Success	Fono, Academic	ELT, Commissioner	No	Wed 13/11/19	Wed 13/11/19	
225	1.4.4.1 REC 9d: Provide evidence of process for community impact in decision-making	176 days	Wed 13/03/19	Wed 13/11/19			40%			Director Pacific Success			No	Wed 13/11/19	Wed 13/11/19	
226	1.4.5 REC 9e: Establish a Code of Practice for Pacific Students	74 days	Mon 22/07/19	Thu 31/10/19			10%	Code of Practice is operational	Director Pacific Success	Exec Director Student Success	Fono, Academic	ELT, Commissioner	No	Thu 31/10/19	Thu 31/10/19	
227	1.4.5.1 REC 9e: Code of Practice - Details tba	74 days	Mon 22/07/19	Thu 31/10/19			10%						No	Thu 31/10/19	Thu 31/10/19	
228	1.5 REC 2, 4 & 6: IMPROVE ACADEMIC BOARD OVERSIGHT & REPORTING	595 days	Mon 23/07/18	Fri 30/10/20			65%	Academic Board and sub-committees have effective	Chairs Academic Committees	Chair Academic Board	Academic Board	ELT, Commissioner	No	Fri 30/10/20	Fri 30/10/20	
229	1.5.1 REC 2a: Establish effective communications with ELT and governance	298 days	Mon 23/07/18	Wed 11/09/19	High		100%	Regular open dialogue and reporting	Chair Academic Board, CE, C			ELT, Commissio	No	Wed 11/07/18	Wed 11/09/19	
230	1.5.1.1 REC 2a: Establish reporting and dialogue with ELT	46 days	Wed 9/05/18	Wed 11/07/18			100%		as above				No	Wed 11/07/18	Wed 11/07/18	
231	1.5.1.2 REC 2a: Establish reporting and dialogue with Commissioner	46 days	Wed 9/05/18	Wed 11/07/18			100%		as above				No	Wed 11/07/18	Wed 11/07/18	
232	1.5.2 REC 2b: Ensure effective oversight of Quality Management System	428 days	Wed 13/03/19	Fri 30/10/20	High		70%	All aspects of QMS regularly reported	Chairs Academic Committee	Chair Academic Board	Academic Board	ELT, Commissio	No	Wed 13/11/19	Fri 30/10/20	
233	1.5.2.1 REC 2b: Establish effective reporting at/between all academic committees	176 days	Wed 13/03/19	Wed 13/11/19			60%		as above				No	Wed 13/11/19	Wed 13/11/19	
234	1.5.2.2 REC 2b: Establish effective reporting from Support Teams (ongoing)	176 days	Wed 13/03/19	Wed 13/11/19			70%		Managers Support Teams				No	Wed 13/11/19	Wed 13/11/19	
235	1.5.2.3 REC 2b: Establish effective reporting from Schools (ongoing)	176 days	Wed 13/03/19	Wed 13/11/19			80%		HoSS				No	Wed 13/11/19	Wed 13/11/19	
236	1.5.3 REC 6a: Establish a robust academic risk register	135 days	Thu 4/04/19	Wed 9/10/19	Medium		47%	Risk Register in place, up to date	Manager TKK	Chair Academic Board	Academic Board	ELT, Commissio	No	Tue 31/12/19	Wed 9/10/19	
237	1.5.3.1 REC 6a: Establish an academic risk register at Academic Board	196 days	Tue 2/04/19	Tue 31/12/19			40%		as above & delegated	Chair Academic Board	Academic Board		No	Tue 31/12/19	Wed 11/09/19	
238	1.5.3.1.1 Fully functioning register at AB	196 days	Tue 2/04/19	Tue 31/12/19			50%						No	Tue 31/12/19	NA	
239	1.5.3.1.2 Sync with ELT register (categories, criteria, etc)	66 days	Tue 1/10/19	Tue 31/12/19			10%						No	Tue 31/12/19	NA	
240	1.5.3.2 REC 6a: Establish a delegations register at Academic Board	117 days	Tue 2/04/19	Wed 11/09/19			30%		as above & delegated	Chair Academic Board	Academic Board		No	Wed 11/09/19	Wed 11/09/19	
241	1.5.3.3 REC 6a: Establish an academic section to risk register at ELT	117 days	Tue 2/04/19	Wed 11/09/19			80%		as above & delegated	Director Ako	ELT		No	Wed 11/09/19	Wed 11/09/19	
242	1.5.4 REC 6b: Develop schedules to guide QA processes	52 days	Tue 2/04/19	Wed 12/06/19	Medium		73%		Manager TKK	Chair Academic Board	Academic Board	ELT, Commissio	No	Wed 12/06/19	Wed 12/06/19	
243	1.5.4.1 REC 6b: Publish a Unitec calendar of QA events & processes	52 days	Tue 2/04/19	Wed 12/06/19	Medium		70%	As above	as above & delegated				No	Wed 12/06/19	Wed 12/06/19	
244	1.5.4.2 REC 6b: Establish an Academic Board work calendar of QA activities	52 days?	Tue 2/04/19	Wed 12/06/19	Medium		75%	As above	as above & delegated	Chair Academic Board			No	Wed 12/06/19	Wed 12/06/19	
245	1.5.5 REC 2c: Establish monthly reporting across Unitec on AQAP and QMS	102 days	Wed 12/06/19	Thu 31/10/19	High		41%	Monthly reporting against AQAP. All r	Manager TKK, Director Ako &	Chair Academic Board			No	Thu 31/10/19	Wed 14/08/19	
246	1.5.6 Monthly progress reporting on AQAP to all staff	102 days	Wed 12/06/19	Thu 31/10/19			100%						No	Thu 31/10/19	NA	
247	1.5.7 Monthly news on AQAP and EER visit preparation to all staff	102 days	Wed 12/06/19	Thu 31/10/19			75%						No	Thu 31/10/19	NA	
248	1.5.8 Monthly reporting on Committee operations and QMS to ELT, Commissioner	102 days	Wed 12/06/19	Thu 31/10/19			100%						No	Thu 31/10/19	NA	
249	1.5.9 REC 4a: Strengthen AB competencies and mandate to be effective	196 days	Wed 13/03/19	Wed 11/12/19	High		55%	All members at all academic commit	Chairs Academic Committee	Chair Academic Board	ELT, Commissio	ELT, Commissio	No	Fri 28/02/20	Wed 11/12/19	
250	1.5.9.1 REC 4a: Establish regular self-evaluation at all academic committees	176 days	Wed 13/03/19	Wed 13/11/19			75%		as above				No	Wed 13/11/19	Wed 13/11/19	
251	1.5.9.2 REC 4a: Achieve competency in QA and data at all academic committees	196 days	Wed 13/03/19	Wed 11/12/19			50%		as above				No	Wed 11/12/19	Wed 11/12/19	
252	1.5.9.3 REC 4a: Improve functioning of academic committees for effective operation	196 days	Wed 13/03/19	Wed 11/12/19			50%		as above				No	Wed 11/12/19	Wed 11/12/19	
253	1.5.9.4 REC 4a: Effective PAQC operations	253 days	Wed 13/03/19	Fri 28/02/20			50%						No	Fri 28/02/20	NA	
254	1.5.9.4.1 REC 4a: Establish effective 'line-of-sight' to individual programmes via PAQCs to QAB	253 days	Wed 13/03/19	Fri 28/02/20			50%		as above & delegated			Academic Board	No	Fri 28/02/20	Wed 9/10/19	
255	1.5.9.4.2 REC 4a: Implement PAQC review for early 2020	109 days	Tue 1/10/19	Fri 28/02/20			50%						No	Fri 28/02/20	NA	
256	1.5.10 REC 4b: Ensure qual completion needs of students in closed programmes are met	351 days	Sat 29/06/19	Fri 30/10/20	Medium		78%	Positive student experience maintained during teach out.	HoSS, Manager TKK	Director Ako, Exec Dean	Academic Board	ELT, Commissioner	No	Fri 30/10/20	Fri 30/10/20	
257	1.5.10.1 REC 4b: Establish monitoring at AB of needs of students in closed programmes	54 days	Sat 29/06/19	Wed 11/09/19			100%		as above				No	Thu 12/09/19	Wed 11/09/19	
258	1.5.10.2 REC 4b: Ensure students are supported by programme staff and Support Teams	351 days	Sat 29/06/19	Fri 30/10/20			75%		as above & delegated				No	Mon 2/11/20	Fri 30/10/20	
259	1.6 REC 10: REVIEW OF SOCIAL PRACTICE	456 days	Fri 1/02/19	Fri 30/10/20	High		85%	All aspects of review completed	HoS	Exec Dean, Director Ako	Academic Board, ELT	ELT, Commissioner	No	Fri 30/10/20	Fri 30/10/20	
260	1.6.1 REC 10a: Review provision of all programmes in SP	455 days	Mon 4/02/19	Fri 30/10/20	High		81%	Provision, L&T practices and RPL all reviewed and in alignment with	HoS	Exec Dean, Director Ako	Academic Board, ELT	ELT, Commissioner	No	Fri 30/10/20	Fri 30/10/20	
261	1.6.1.1 REC 10a: Develop a project plan confirmed by School leadership	120 days	Mon 29/04/19	Fri 11/10/19			100%		as above & delegated				No	Fri 11/10/19	Wed 10/07/19	
262	1.6.1.2 REC 10a: All Review elements undertaken	455 days	Mon 4/02/19	Fri 30/10/20			80%		as above & delegated				No	Fri 30/10/20	Fri 30/10/20	
263	1.6.1.2.1 REC 10a: BACHELORS: Review of academic systems and practices	217 days	Mon 4/03/19	Tue 31/12/19			100%						No	Tue 31/12/19	Tue 31/12/19	
264	1.6.1.2.2 REC 10a: BACHELORS: 5 year SWRB re-recognition	0 days	Wed 11/09/19	Wed 11/09/19			100%						No	Wed 11/09/19	Wed 11/09/19	
265	1.6.1.2.3 REC 10a: BACHELORS: NZQA Monitors Visit	0 days	Wed 11/09/19	Wed 11/09/19			100%						No	Wed 11/09/19	Wed 11/09/19	
266	1.6.1.2.4 REC 10a: BACHELORS: Improve stakeholder engagement and benchmarking	455 days	Mon 4/02/19	Fri 30/10/20			100%						No	Fri 30/10/20	Fri 30/10/20	
267	1.6.1.2.5 REC 10a: MASTERS: Review of academic systems and practices	112 days	Mon 1/07/19	Tue 3/12/19			60%						No	Tue 3/12/19	Fri 30/08/19	
268	1.6.1.2.6 REC 10a: MASTERS: Improve stakeholder engagement and benchmarking	89 days	Mon 1/07/19	Thu 31/10/19			50%						No	Thu 31/10/19	Thu 31/10/19	
269	1.6.1.2.7 REC 10a: CERTIFICATE: Review of academic systems and practices	130 days	Mon 3/06/19	Fri 29/11/19			60%						No	Fri 29/11/19	Fri 29/11/19	
270	1.6.1.2.8 REC 10a: CERTIFICATE: Improve stakeholder engagement and benchmarking	327 days	Thu 1/08/19	Fri 30/10/20			60%						No	Fri 30/10/20	Fri 30/10/20	
271	1.6.2 REC 10b: Ensure high quality assessment and moderation practices	280 days	Mon 4/02/19	Fri 28/02/20	Medium		93%	All assessments meet requirements and are best practice	HoS, Manager TPA, Manager TKK & delegated	Exec Dean, Director Ako	Academic Committees,	ELT, Commissioner	No	Fri 28/02/20	Fri 28/02/20	
272	1.6.2.1 REC 10b: BACHELORS: Review assessment & moderation practices and outcomes	280 days	Mon 4/02/19	Fri 28/02/20			100%						No	Fri 28/02/20	Fri 28/02/20	
273	1.6.2.2 REC 10b: MASTERS: Review assessment & moderation practices and outcomes	89 days	Mon 1/07/19	Thu 31/10/19			80%						No	Thu 31/10/19	Thu 31/10/19	
274	1.6.2.3 REC 10b: CERTIFICATE: Review assessment & moderation practices and outcomes	120 days	Mon 3/06/19	Fri 15/11/19			85%						No	Fri 15/11/19	Wed 31/07/19	
275	1.6.3 REC 10c: Review practice and policy of RPL across all programmes in SP	186 days	Fri 1/02/19	Fri 18/10/19	Medium		87%	Fit for purpose policies and processes are in place and staff	HoS, Manager TPA, Manager TKK & delegated	Exec Dean, Director Ako	Academic Committees,	ELT, Commissioner	No	Fri 18/10/19	Mon 19/08/19	
276	1.6.3.1 REC 10c: BACHELORS: Review use of RPL / APL practices	186 days	Fri 1/02/19	Fri 18/10/19			90%						No	Fri 18/10/19	Wed 14/08/19	
277	1.6.3.2 REC 10c: MASTERS: Review the use of RPL/APL practices	75 days	Mon 1/07/19	Fri 11/10/19			80%						No	Fri 11/10/19	Mon 19/08/19	
278	1.6.4 REC 10d: Undertake external review of SP team culture and practices	255 days	Wed 10/04/19	Tue 31/03/20	Medium		87%	Review undertaken and appropriate plan in place and implemented. Staff	HoS	Exec Dean, Director Ako	Academic Board, ELT	ELT, Commissioner	No	Tue 31/03/20	Tue 31/03/20	
279	1.6.4.1 REC 10d: All Review elements undertaken	255 days	Wed 10/04/19	Tue 31/03/20			87%		HoS & delegated	Exec Dean, Director Ako	Academic Board, ELT	ELT, Commissioner	No	Tue 31/03/20	Tue 31/03/20	
280	1.6.4.1.1 REC 10d: Establish Sponsor, Manager, Terms of Reference for Review	46 days	Wed 10/04/19	Wed 12/06/19			100%						No	Wed 12/06/19	Wed 12/06/19	
281	1.6.4.1.2 REC 10d: Appoint an independent party to review SP overall culture	78 days	Wed 10/04/19	Fri 26/07/19			100%						No	Fri 26/07/19	Fri 26/07/19	
282	1.6.4.1.3 REC 10d: Undertake review	66 days	Wed 10/07/19	Wed 9/10/19			100%						No	Wed 9/10/19	Wed 9/10/19	
283	1.6.4.1.4 REC 10d: Finalise post-review Action Plan in agreement with HoS	82 days	Wed 10/07/19	Thu 31/10/19			80%						No	Thu 31/10/19	Mon 30/09/19	
284	1.6.4.1.5 REC 10d: Implement Action Plan	107 days	Mon 4/11/19	Tue 31/03/20			70%						No	Tue 31/03/20	Tue 31/03/20	
285	1.7 REC 11: REVIEW OF PLUMBING AND GASFITTING	200 days	Mon 27/05/19	Fri 28/02/20	High		51%	All aspects of review completed	HoS	Director Ako, Exec Dean	Academic Board, ELT	ELT, Commissioner	No	Fri 28/02/20	Fri 28/02/20	

ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	Any issues?	Scheduled Finish	Baseline Estimated Finish	
286	<b>1.7.1 REC 11a: Work with Skills Org to resolve assessment &amp; moderation issues</b>	<b>33 days</b>	<b>Mon 27/05/19</b>	<b>Wed 10/07/19</b>	<b>Medium</b>		<b>50%</b>	<b>All issues resolved to satisfaction of all parties</b>	<b>HoS</b>	<b>Director Ako, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Wed 10/07/19</b>	<b>Wed 10/07/19</b>	
287	1.7.1.1 REC 11a: Provide evidence of resolution of all matters for Skills Org and P&G	33 days?	Mon 27/05/19	Wed 10/07/19		●	50%						No	Wed 10/07/19	Wed 10/07/19	
288	<b>1.7.2 REC 11b: Undertake independent review of whole Trades School</b>	<b>175 days</b>	<b>Mon 1/07/19</b>	<b>Fri 28/02/20</b>	<b>High</b>		<b>51%</b>	<b>Review undertaken and appropriate plan in place and implemented. Staff</b>	<b>HoS</b>	<b>Director Ako, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 28/02/20</b>	<b>Fri 28/02/20</b>	
289	1.7.2.1 REC 11b: Establish Project Steering Group and Terms of Reference for Review	28 days	Mon 1/07/19	Wed 7/08/19		●	100%		as above				No	Wed 7/08/19	Wed 7/08/19	
290	1.7.2.2 REC 11b: Appoint Reviewer	28 days	Mon 1/07/19	Wed 7/08/19		●	100%		as above				No	Wed 7/08/19	Wed 7/08/19	
291	1.7.2.3 REC 11b: Undertake review	45 days	Mon 1/07/19	Fri 30/08/19		●	100%		as above				No	Fri 30/08/19	Fri 30/08/19	
292	1.7.2.4 REC 11b: Finalise post-review Action Plan	45 days	Mon 1/07/19	Fri 30/08/19		●	100%		as above				No	Fri 30/08/19	Fri 30/08/19	
293	1.7.2.5 REC 11b: Implement Action Plan	175 days	Mon 1/07/19	Fri 28/02/20		●	10%		as above & delegated				No	Fri 28/02/20	Fri 28/02/20	
294	<b>1.8 REC 12: (in text) REVIEW OF SCHOOL OF BUSINESS</b>	<b>428 days</b>	<b>Wed 13/03/19</b>	<b>Fri 30/10/20</b>	<b>Medium</b>		<b>24%</b>	<b>All aspects of review completed</b>	<b>HoS</b>				<b>No</b>	<b>Fri 30/10/20</b>	<b>Fri 30/10/20</b>	
295	<b>1.8.1 REC 12a: Review / Redevelop Master of Business with specialisations</b>	<b>282 days</b>	<b>Wed 13/03/19</b>	<b>Thu 9/04/20</b>	<b>Medium</b>		<b>54%</b>	<b>Programme reviewed and updated</b>	<b>HoS, Manager TKK, Managers Support Teams &amp;</b>	<b>Director Ako, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 10/04/20</b>	<b>Thu 9/04/20</b>	
296	1.8.1.1 REC 12a Stakeholder Event	0 days	Fri 2/08/19	Fri 2/08/19		●	100%		as above				No	Fri 2/08/19	Fri 2/08/19	
297	1.8.1.2 REC 12a: Undertake individual stakeholder engagements	20 days	Mon 5/08/19	Fri 30/08/19		●	85%		as above				No	Fri 30/08/19	Fri 30/08/19	
298	1.8.1.3 REC 12a: Write course descriptors, teaching and assessment policies	167 days	Wed 13/03/19	Thu 31/10/19		●	50%		as above				No	Thu 31/10/19	Thu 31/10/19	
299	1.8.1.4 REC 12a: Complete draft programme document	0 days	Tue 31/12/19	Tue 31/12/19		●	15%		as above				No	Tue 31/12/19	Tue 31/12/19	
300	1.8.1.5 REC 12a: All committee approvals completed	0 days	Fri 10/04/20	Fri 10/04/20		●	0%		as above	Academic Approvals Committee	Academic Board		No	Wed 13/03/19	Fri 10/04/20	
301	<b>1.8.2 REC 12b: Develop Master Professional Accounting</b>	<b>253 days</b>	<b>Wed 13/03/19</b>	<b>Mon 2/03/20</b>	<b>Medium</b>		<b>58%</b>	<b>Programme developed and ready for delivery</b>	<b>HoS, Manager TKK, Managers Support Teams &amp;</b>	<b>Director Ako, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Mon 2/03/20</b>	<b>Mon 2/03/20</b>	
302	1.8.2.1 REC 12b: Undertake individual stakeholder engagements	64 days	Mon 5/08/19	Thu 31/10/19		●	80%		as above				No	Thu 31/10/19	Thu 31/10/19	
303	1.8.2.2 REC 12b: Write course descriptors, teaching and assessment policies	167 days	Wed 13/03/19	Thu 31/10/19		●	50%		as above				No	Thu 31/10/19	Thu 31/10/19	
304	1.8.2.3 REC 12b: Complete draft programme document	0 days	Fri 15/11/19	Fri 15/11/19		●	5%		as above				No	Fri 15/11/19	Fri 15/11/19	
305	1.8.2.4 REC 12b: Submission to NZQA	0 days	Mon 2/03/20	Mon 2/03/20		●	0%		as above				No	Fri 1/02/19	Mon 2/03/20	
306	<b>1.8.3 REC 12c: Review / Redevelop Bachelor of Business</b>	<b>246 days</b>	<b>Fri 21/06/19</b>	<b>Fri 29/05/20</b>	<b>Medium</b>		<b>0%</b>	<b>Programme redeveloped and ready for delivery</b>	<b>HoS, Manager TKK, Managers Support Teams &amp;</b>	<b>Director Ako, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 29/05/20</b>	<b>Fri 29/05/20</b>	
307	1.8.3.1 REC 12c: Final report with recommendations	0 days	Tue 31/12/19	Tue 31/12/19		●	10%		as above				No	Tue 31/12/19	Tue 31/12/19	
308	1.8.3.2 REC 12c: Business case approval	0 days	Fri 29/05/20	Fri 29/05/20		●	0%		as above	ELT & delegated			No	Fri 1/02/19	Fri 29/05/20	
309	1.8.3.3 REC 12c: Programme Development completed	246 days	Fri 21/06/19	Fri 29/05/20		●	0%		as above				No	Fri 10/01/20	Fri 29/05/20	
310	1.8.3.4 REC 12c: Redevelopment details tba	246 days	Fri 21/06/19	Fri 29/05/20		●	0%		as above				No	Fri 10/01/20	Fri 29/05/20	
311	<b>1.8.4 REC 12d: Ensure quality support, teaching and learning across the School</b>	<b>428 days</b>	<b>Wed 13/03/19</b>	<b>Fri 30/10/20</b>	<b>Medium</b>		<b>24%</b>	<b>All quality aspects meet required standards</b>	<b>HoS, Manager TPA, Directors PG, Director SS &amp; delegated</b>	<b>Director Ako, Exec Director Student Success, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 30/10/20</b>	<b>Fri 30/10/20</b>	
312	<b>1.8.4.1 REC 12d1: Improve qualification completion rates in all programmes</b>	<b>172 days</b>	<b>Mon 5/08/19</b>	<b>Tue 31/03/20</b>	<b>High</b>		<b>3%</b>	<b>Improved qualification completion rates</b>	<b>as above</b>	<b>as above</b>	<b>Academic Board, ELT, Commissioner</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Tue 31/03/20</b>	<b>Tue 31/03/20</b>	
313	1.8.4.1.1 REC 12d1: Investigate qual completion rates on ALL programmes	1 day?	Tue 31/12/19	Tue 31/12/19		●	15%		as above				No	Tue 31/12/19	Tue 31/12/19	
314	1.8.4.1.2 REC 12d1: Plan in place for improving completion rates	172 days	Mon 5/08/19	Tue 31/03/20		●	5%		as above				No	Tue 31/03/20	Tue 31/03/20	
315	1.8.4.1.3 REC 12d1: Discontinuations processed	172 days	Mon 5/08/19	Tue 31/03/20		●	0%		as above				No	Tue 31/03/20	Tue 31/03/20	
316	<b>1.8.4.2 REC 12d2: Review entry requirements and student support in all programmes</b>	<b>263 days</b>	<b>Fri 28/06/19</b>	<b>Tue 30/06/20</b>	<b>Medium</b>		<b>18%</b>	<b>Entry requirements and student support meet needs</b>	<b>HoSS, Manager TKK, Director SS, Director Operations &amp; delegated</b>	<b>Director Ako, Exec Director Student Success, Exec Dean</b>	<b>Academic Board, ELT</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Tue 30/06/20</b>	<b>Tue 30/06/20</b>	
317	1.8.4.2.1 REC 12d2: Review literacy & numeracy pre-entry requirements all programmes	263 days	Fri 28/06/19	Tue 30/06/20		●	25%		as above				No	Tue 30/06/20	Tue 30/06/20	
318	1.8.4.2.2 REC 12d2: Review literacy & numeracy strategies all programmes	263 days	Fri 28/06/19	Tue 30/06/20		●	25%		as above				No	Tue 30/06/20	Tue 30/06/20	
319	1.8.4.2.3 REC 12d2: Complete regulation changes	196 days	Tue 1/10/19	Tue 30/06/20		●	0%		as above				No	Tue 30/06/20	Tue 30/06/20	
320	<b>1.8.4.3 REC 12d3: Review teaching practices and teacher capability in all programmes</b>	<b>428 days</b>	<b>Wed 13/03/19</b>	<b>Fri 30/10/20</b>	<b>Medium</b>		<b>38%</b>	<b>All capability requirements are met</b>	<b>HoSS, Manager TPA &amp; delegated</b>	<b>Director Ako</b>	<b>Academic Board, ELT, Commissioner</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 30/10/20</b>	<b>Fri 30/10/20</b>	
321	1.8.4.3.1 REC 12d3: Improve teacher capability of all teachers	428 days	Wed 13/03/19	Fri 30/10/20		●	45%		as above				No	Fri 30/10/20	Fri 30/10/20	
322	1.8.4.3.2 REC 12d3: Ensure industry/professional currency of all teachers	340 days	Wed 13/03/19	Tue 30/06/20		●	30%		as above				No	Tue 30/06/20	Tue 30/06/20	
323	<b>1.8.5 REC 12e: Develop an Industry Stakeholder Strategy for School</b>	<b>150 days</b>	<b>Mon 2/09/19</b>	<b>Fri 27/03/20</b>	<b>Medium</b>		<b>24%</b>	<b>Strategy in place and operational</b>	<b>HoS</b>	<b>Exec Dean</b>	<b>Academic Board, ELT, Commissioner</b>	<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 27/03/20</b>	<b>Fri 27/03/20</b>	
324	1.8.5.1 REC 12e: Develop 3-Year Engagement Strategy	44 days	Mon 2/09/19	Thu 31/10/19		●	25%		as above & delegated				No	Thu 31/10/19	Thu 31/10/19	
325	1.8.5.2 REC 12e: CRM in place	1 day	Fri 27/03/20	Fri 27/03/20		●	0%		as above & delegated				No	Fri 1/02/19	Fri 27/03/20	
326	<b>1.9 REC 13: (in text) REVIEW RESOURCING FOR EXECUTIVE</b>	<b>73 days</b>	<b>Mon 1/04/19</b>	<b>Wed 10/07/19</b>	<b>Medium</b>		<b>100%</b>	<b>Review undertaken and plan implemented</b>	<b>CE, ELT</b>			<b>ELT, Commissioner</b>	<b>No</b>	<b>Wed 10/07/19</b>	<b>Wed 10/07/19</b>	
327	<b>1.9.1 REC 13a: ELT to put in place additional support for CE / Executive Dean</b>	<b>73 days</b>	<b>Mon 1/04/19</b>	<b>Wed 10/07/19</b>	<b>Medium</b>		<b>100%</b>	<b>Staff resourcing confirmed, clarification of roles</b>	<b>CE, ELT</b>			<b>ELT, Commissioner</b>	<b>No</b>	<b>Wed 10/07/19</b>	<b>Wed 10/07/19</b>	
328	1.9.1.1 REC 13a: Oversight of EER passed to Director Ako	73 days	Mon 1/04/19	Wed 10/07/19		●	100%		as above				No	Wed 10/07/19	Wed 10/07/19	
329	1.9.1.2 REC 13a: Chairing of Academic Board passed to Director Ako	73 days	Mon 1/04/19	Wed 10/07/19		●	100%		as above				No	Wed 10/07/19	Wed 10/07/19	
330	1.9.1.3 REC 13a: Ex-Officio ELT members appointed to strengthen Pacific, School and Academic voice	73 days	Mon 1/04/19	Wed 10/07/19		●	100%		as above				No	Wed 10/07/19	Wed 10/07/19	
331	1.9.1.4 REC 13a: Standing items added to ELT agenda for academic quality, EER	73 days	Mon 1/04/19	Wed 10/07/19		●	100%		as above				No	Wed 10/07/19	Wed 10/07/19	
332	1.9.1.5 REC 13a: Operations Manager appointed for operational trouble-shooting	73 days	Mon 1/04/19	Wed 10/07/19		●	100%		as above				No	Wed 10/07/19	Wed 10/07/19	
333	<b>1.10 REC 7: ADVANCE THE RENEWAL PLAN</b>	<b>654 days</b>	<b>Tue 1/05/18</b>	<b>Fri 30/10/20</b>	<b>High</b>		<b>10%</b>	<b>Renewal Plan in place, up to date</b>	<b>CE, ELT &amp; delegated</b>			<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 30/10/20</b>	<b>Thu 1/10/20</b>	
334	<b>1.10.1 REC 7a: Advance the Renewal Plan to ensure financial viability &amp; student success</b>	<b>89 days</b>	<b>Wed 1/05/19</b>	<b>Mon 2/09/19</b>	<b>High</b>		<b>97%</b>	<b>Renewal Plan in place, up to date</b>	<b>CE, ELT &amp; delegated</b>			<b>ELT, Commissioner</b>	<b>No</b>	<b>Mon 2/09/19</b>	<b>Thu 1/10/20</b>	
335	<b>1.10.1.1 REC 7a: Establish Unitec Renewal Strategy Manaakitia te Rito 2019-2022</b>	<b>66 days</b>	<b>Wed 1/05/19</b>	<b>Wed 31/07/19</b>	<b>High</b>		<b>97%</b>	<b>Renewal Strategy in place and operational</b>	<b>CE, ELT &amp; delegated</b>			<b>ELT, Commissioner</b>	<b>No</b>	<b>Mon 2/09/19</b>	<b>Tue 31/07/18</b>	
336	1.10.1.1.1 REC 7a: Consult on Strategy with Unitec stakeholders	89 days	Wed 1/05/19	Mon 2/09/19		●	100%		as above				No	Mon 2/09/19	Tue 1/05/18	
337	1.10.1.1.2 REC 7a: Finalise Strategy	89 days	Wed 1/05/19	Mon 2/09/19		●	100%		as above				No	Mon 2/09/19	Tue 1/05/18	
338	1.10.1.1.3 Rec 7a: Set targets and report quarterly on all actions against targets	89 days	Wed 1/05/19	Mon 2/09/19		●	90%						No	Mon 2/09/19	NA	
339	<b>1.10.2 REC 7b: Implement Renewal Strategy (details tbc)</b>	<b>595 days</b>	<b>Mon 23/07/18</b>	<b>Fri 30/10/20</b>	<b>High</b>		<b>0%</b>	<b>Renewal Plan in place, staff engagement</b>	<b>CE, ELT &amp; delegated</b>			<b>ELT, Commissioner</b>	<b>No</b>	<b>Fri 10/07/20</b>	<b>Thu 1/10/20</b>	
340	1.10.2.1 REC 7b: Strategic Priority 1 Improve the success of all students, achieving parity for Māori, Pacific and Under 25s, enhance learning and teaching	574 days	Tue 1/05/18	Fri 10/07/20		●	0%		as above				No	Thu 1/10/20	Fri 10/07/20	
341	1.10.2.2 REC 7b: Strategic Priority 2 Provide high quality learning, teaching and applied research to develop work-ready lifelong learners	574 days	Tue 1/05/18	Fri 10/07/20		●	0%		as above				No	Thu 1/10/20	Fri 10/07/20	
342	1.10.2.3 REC 7b: Strategic Priority 3 Engage and inspire staff who are proud to work at Unitec and are equipped with the capabilities to deliver high quality learning	574 days	Tue 1/05/18	Fri 10/07/20		●	0%		as above				No	Thu 1/10/20	Fri 10/07/20	
343	1.10.2.4 REC 7b: Strategic Priority 4 Build a financially sustainable organisation to invest in the future with an operating surplus by 2025	574 days	Tue 1/05/18	Fri 10/07/20		●	0%		as above				No	Thu 1/10/20	Fri 10/07/20	
344	<b>2 Preparation for NZQA's October 2020 EER Visit</b>	<b>284 days</b>	<b>Tue 1/10/19</b>	<b>Fri 30/10/20</b>			<b>17%</b>						<b>No</b>	<b>Fri 30/10/20</b>	<b>NA</b>	
345	<b>2.1 Comms, Engagement with Staff</b>	<b>284 days</b>	<b>Tue 1/10/19</b>	<b>Fri 30/10/20</b>			<b>14%</b>						<b>No</b>	<b>Fri 30/10/20</b>	<b>NA</b>	
346	2.1.1 Regular newsletter to staff on EER preparation	284 days	Tue 1/10/19	Fri 30/10/20		●	50%						No	Fri 30/10/20	NA	
347	2.1.2 Info pack for all Unitec teams at start of 2020	284 days	Tue 1/10/19	Fri 30/10/20		●	0%						No	Fri 30/10/20	NA	
348	2.1.3 Showcasing great Learning & Teaching Practices	284 days	Tue 1/10/19	Fri 30/10/20		●	20%						No	Fri 30/10/20	NA	
349	2.1.4 One-Pager on Academic Quality for staff	284 days	Tue 1/10/19	Fri 30/10/20		●	0%						No	Fri 30/10/20	NA	
350	2.1.5 EER-related collateral (KEQ posters, etc)	284 days	Tue 1/10/19	Fri 30/10/20		●	0%						No	Fri 30/10/20	NA	
351	2.2 Programme Evaluation & Planning (Dec 2019 - Feb 2020) completed	284 days	Tue 1/10/19	Fri 30/10/20		●	20%						No	Fri 30/10/20	NA	
352	2.3 Governance group established and meeting monthly	284 days	Tue 1/10/19	Fri 30/10/20		●	100%						No	Fri 30/10/20	NA	
353	<b>2.4 Internal Self-Assessment ('Mock') March-April</b>	<b>284 days</b>	<b>Tue 1/10/19</b>	<b>Fri 30/10/20</b>			<b>0%</b>						<b>No</b>	<b>Fri 30/10/20</b>	<b>NA</b>	
354	2.4.1 Research Plans and Self-Assessment?	284 days	Tue 1/10/19	Fri 30/10/20		●	0%						No	Fri 30/10/20	NA	
355	2.4.2 Engage Support Teams	284 days	Tue 1/10/19	Fri 30/10/20		●	0%						No	Fri 30/10/20	NA	
356	2.4.3 Engage new Student Council in 2020 for Self-Assessment	284 days	T													

ID	Task Name	Duration	Start	Finish	Priority	RAG	% Complete	Outcome/Evidence	Responsible	Accountable	Reporting To	Monitoring	Any issues?	Scheduled Finish	Baseline Estimated Finish	
357	2.5 Internal Evaluation & Review ('Mock') April	284 days	Tue 1/10/19	Fri 30/10/20			20%						No	Fri 30/10/20	NA	
358	2.5.1 Recruit external reviewers	284 days	Tue 1/10/19	Fri 30/10/20		🟢	20%						No	Fri 30/10/20	NA	
359	2.6 School Portfolio / Review Presentations date tba	284 days	Tue 1/10/19	Fri 30/10/20			10%						No	Fri 30/10/20	NA	
360	2.6.1 School and Programme-level Dashboards	284 days	Tue 1/10/19	Fri 30/10/20		🟡	10%						No	Fri 30/10/20	NA	
361	2.7 Support Team Review Presentations	284 days	Tue 1/10/19	Fri 30/10/20		🟡	0%						No	Fri 30/10/20	NA	