

School	Acad Prog	Programme Title	Prospectus Code	Last Known Programme Review Date	Type of Programme Review (Graduating/5 yearly, Qual Review)	Programme Review - date to commence Specify: 01-Jun-20	Programme Review - expected completion date Specified date:	Progress on this Programme review is/was...	This programme review has been completed and was...	Programmes management of follow up actions	Current RAG. Not used from August 2020	Comments
Applied Business	BBS	Bachelor of Business	CA2109	2019	5 year	28-Feb-19	28-Feb-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Complete
Applied Business	GCPA	Graduate Certificate in Professional Accountancy	CA2387	2019	5 year	28-Feb-19	28-Feb-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Complete
Applied Business	GDBUS	Graduate Diploma in Business	CA2383	2019	5 year	28-Feb-19	28-Feb-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Complete
Applied Business	GDPA	Graduate Diploma in Professional Accountancy	CA2386	2019	5 year	28-Feb-19	28-Feb-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Complete
Applied Business	PGDBS	Postgraduate Diploma in Business	CA2319	2019	5 year	1-Jul-19	30-Nov-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Complete
Applied Business	MBUS	Master of Business	CA2318	2019	5 year	1-Jul-19	30-Nov-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Complete
Creative Industries	BPASA	Bachelor of Performing and Screen Arts	CA2222	2016	5 year	28-Feb-19	18-Dec-20	Marginal	not yet completed	not yet completed		Delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/20)
Creative Industries	GDES	Graduate Diploma in Creative Practice	CA2333	2016	5 year	28-Feb-19	17-Dec-20	Marginal	not yet completed	not yet completed		Delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/21)
Creative Industries	BCE	Bachelor of Creative Enterprise	CA2403	2014 scheduled but no report is evident. Date changed to reflect re-development	5 year	Semester 2, 2019 - further engagement with graduates and stakeholders necessary, upcoming monitoring visit being incorporated	18-Dec-20	Marginal	not yet completed	not yet completed		Delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/22)
Creative Industries	GDCE	Graduate Diploma in Creative Enterprise	CA2405	GDCE not currently offered	5 year	Semester 2, 2019 - further engagement with graduates and stakeholders necessary, upcoming monitoring visit being incorporated	18-Dec-20	Marginal	not yet completed	not yet completed		delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/20)
Creative Industries	MCP	Master of Creative Practice	CA2400	No Info of 5-year review	5 year	Semester 2, 2019 - further engagement with graduates and stakeholders necessary, upcoming monitoring visit being incorporated	20-Dec-20	Marginal	not yet completed	not yet completed		delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/20)
Creative Industries	PGCCP	Postgraduate Certificate in Creative Practice	CA2402	No Info of 5-year review	5 year	Semester 2, 2019 - further engagement with graduates and stakeholders necessary, upcoming monitoring visit being incorporated	18-Dec-20	Marginal	not yet completed	not yet completed		delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/20)
Creative Industries	PGDCP	Postgraduate Diploma in Creative Practice	CA2401	No Info of 5-year review	5 year	Semester 2, 2019 - further engagement with graduates and stakeholders necessary, upcoming monitoring visit being incorporated	18-Dec-20	Marginal	not yet completed	not yet completed		delayed due to Covid-19 (was to be completed 31/7/19. Revised to 22/12/20 on 29/7/20)
Computing	BCS	Bachelor of Computing Studies	CA2209	2014	5 year	28-Feb-19	18-Dec-20	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Completed
Computing	GDCMP	Graduate Diploma in Computing	CA2297	2014	5 year	28-Feb-19	1-Dec-19	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Completed
Computing	PGDCG	Postgraduate Diploma in Computing	CA2271	2014 scheduled but no report is evident. Date changed to	5 year	1-Jul-19	30-Nov-20	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Completed
Computing	MCOMP	Master of Computing	CA2270	2014 scheduled but no report is evident. Date changed to	5 year	1-Jul-19	30-Nov-20	Excellent	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Completed
Environment and Applied Science	BASCI	Bachelor of Applied Science	CA2359	2016 scheduled but no report is evident	5 year	Semester 2, 2019 - Scheduled for 9-10 Dec 2019	30-Nov-20	Good	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Discussion with School. Combining PR with monitor's visit scheduled for 4 August.
Health & Social Practice	BHSMI	Bachelor of Health Science (Medical Imaging)	CA2054	2014	5 year	Semester 2, 2020 - writing in conjunction with monitoring report.	15-Nov-20	Good	pre-introduction of revised rating rubric	pre-introduction of revised rating rubric		Prog Rev attached to Monitoring. Will submit to PAQC by 30 November 2020
Health & Social Practice	BSOCP	Bachelor of Social Practice	CA2224/2742	New programme	5 year	1-Jul-20		Marginal	not yet completed	not yet completed		No response to 28 Jul -20 email. No contact with TKK
Health & Social Practice	BNURS	Bachelor of Nursing	CA2412	New programme	5 year	28-Feb-20		Marginal	not yet completed	not yet completed		No response to 28-Jul-20 email. No specifics pos. joint review.
Architecture	BLA	Bachelor of Landscape Architecture	CA2190	2012 scheduled but no report evident,	5 year	28-Feb-20	30-Nov-20	Marginal	not yet completed	not yet completed		Discussions to attach Prog Rev to monitoring visit. Waiting for final date.
Architecture	MARCH	Master of Architecture	CA2302	2015	5 year	28-Feb-20	30-Nov-20	Marginal	not yet completed	not yet completed		Initial discussion with TKK 2019.
Architecture	MLA	Master of Landscape Architecture	CA2304	2015	5 year	28-Feb-20	30-Nov-20	Marginal	not yet completed	not yet completed		Discussions to attach Prpg Rev to monitoring visit. Waiting for final date.
Architecture	BAS	Bachelor of Architectural Studies	CA2357	2015 scheduled but no report is evident,	5 year	1-Jul-20	2021 tba	Marginal	not yet completed	not yet completed		Moved to align with accreditation scheduled 2021. Confirmed by APM 29/7 2020 (was Nov 20)
Architecture	MARCP	Master of Architecture (Professional)	CA2358	2017 external examiners report is available	5 year	1-Jul-20	31-Nov-20	Marginal	not yet completed	not yet completed		Moved to align with accreditation scheduled 2021. Confirmed by APM 29/7 2020 (was Nov 20)
Engineering	BETMG	Bachelor of Engineering Technology (Electrical) (Civil)	CA2382/CA2381	No Info of 5-year review,	5 year	28-Feb-20		Excellent				Reviewed by BEngTech Group in 2019. Internal review progressing well.
Engineering	BAT	Bachelor of Applied Technology	CA2320	2014	5 year	28-Feb-20		Marginal	not yet completed	not yet completed		No response to 28-Jul-20 email. Ata Kóro completed in 2019.No further contact with TKK

	Progress on this Programme review is...	This programme review has been (completed)...	Programmes management of follow up actions
Excellent	<p>Programme review starts in time to complete by deadline deadline</p> <p>AND</p> <p>There is a clear plan for the review with specified milestones</p> <p>AND</p> <p>Review remains on track</p> <p>AND</p> <p>Engagement with stakeholders, including iwi, has been well documented in a Consultation Log</p>	<p>The Review is completed on time with a summary report provided to PAQC (and relevant others)</p> <p>AND</p> <p>Engagement with stakeholders has been robust and collaborative in the spirit of Te Noho Kotahitanga</p> <p>AND</p> <p>There is a clear succinct report on the review with clear next steps outlined in an action plan</p>	<p>The action plan is appropriate and disseminates beneficial practices</p> <p>AND</p> <p>The actions required to manage gaps in self-assessment capability of the programme are SMART, minor or not required</p> <p>AND</p> <p>Are being effectively overseen by the PAQC</p> <p>AND (Final Action)</p> <p>Actions are on track / completed in accordance with the SMART goal.</p>
Good	<p>Programme review starts in time to complete by deadline</p> <p>AND</p> <p>There is a clear plan for the review with milestones</p> <p>AND</p> <p>Review remains mostly on track, with some deviation</p> <p>AND</p> <p>Engagement with stakeholders is generally positive and well evidenced, but with some gaps</p>	<p>The Review is completed on time with a summary report provided to PAQC (and relevant others)</p> <p>AND</p> <p>Engagement with stakeholders has been sufficient and appropriate, but some room for improvement</p> <p>AND</p> <p>There is a report on the review with actions</p>	<p>The action plan is appropriate and disseminates beneficial practices</p> <p>AND</p> <p>The actions required to manage gaps in self-assessment capability of the programme are SMART, minor or not required</p> <p>AND</p> <p>Are <u>mostly</u> being effectively overseen by the PAQC</p> <p>AND (Final Action)</p> <p>Actions are <u>mostly</u> on track / completed in accordance with the SMART goal, with some minor deviation</p>
Marginal	<p>Programme review has/was not started in time to complete by the deadline</p> <p>AND/OR</p> <p>There is no clear plan for the review with milestones</p> <p>AND/OR</p> <p>Review is mostly on track, with some deviation.</p> <p>AND/OR</p> <p>Engagement (including evidence) with Stakeholders is insufficient</p>	<p>The Review has not been completed on time</p> <p>AND/OR</p> <p>A summary report has not been provided to PAQC (and relevant others) in a timely manner</p> <p>AND/OR</p> <p>Engagement with stakeholders has been weak, with poor evidence to support the review.</p> <p>AND/OR</p> <p>The report does not provide solutions/next step</p>	<p>The actions required to manage gaps in self-assessment capability or the programme are significant and do not address all issues</p> <p>OR</p> <p>Actions are not SMART</p> <p>AND</p> <p>are not being effectively managed by the PAQC.</p> <p>AND (Final Action)</p> <p>Actions are unlikely to be completed on time, are not timely or in accordance with the SMART goal.</p>
Poor	<p>Programme review is significantly behind schedule (starting after it should have been completed)</p> <p>AND/OR</p> <p>Programme review progress is significantly impacted</p> <p>AND/OR</p> <p>Programme review will not be completed by planned completion date</p> <p>AND/OR</p> <p>There has been little engagement with stakeholders</p>	<p>The Review has significantly missed its completion date.</p> <p>Or</p> <p>No summary report has been provided to PAQC (and relevant others)</p> <p>Or</p> <p>Engagement with stakeholders has been insufficient.</p>	<p>No action plan developed to support the required actions from the review</p> <p>OR</p> <p>The action plan has not been submitted to PAQC and is significantly late</p> <p>OR</p> <p>PAQC oversight of actions does not provide confidence.</p>