
School of Creative Industries

Performing and Screen Arts (PASA) 2022 - High level timeline



BPSA Programme Delivery: Key Activity and Timelines

Activity



Programme Delivery & Design Review

Analysis of Interdisciplinary

Interdependencies


Analysis of courses to



Programme Space requirements & **Delivery Options**



Scoping available spaces & Delivery options endorsed



Preparation of financial costings of offsite delivery model

Delivery Model endorsed

Final delivery options presented to teaching Staff and Student representatives

External Stakeholder Plan

We are here



Reviewing Financials & Business Case



Decision By ELT

Final Outcome Received

review location specificity in programme document

Identify required changes to programme for approval by NZQA



Defining current & future space requirements

Identifying potential spaces and places

Defining potential delivery options for approval

Analysis of options further developed



Delivery Model **Recommendation Finalised**

Final tender or financial

costings analysed

Complete Business Case

Timeline

March

April > May

May > June

June > July